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(M. Dahiby - LCD, 3/24/05)

ATTACHMENT |

Summary of Work Performed Pursuant To The Development Of A Wetland Compensatory

Mitigation Bank In Sections 16 and 21, Township 28 North Range 8 West, Chippewa Coun
Wisconsin. (Conforms to Chapter NR350 Wetland Compensatory Mitigation and follows Guidelines for
Wetland Compensatory Mitigation In Wisconsin - WDNR etal. February 2002.)

January 23, 2004:

January 26, 2004:

February 2, 2004:

April 1,2004:

April 15, 2004:

April 28, 2004:

May 18, 2004:

May 20, 2004:

June 02, 2004:

County Initiates Project

Chippewa County Highway Department (HWY) requests technical assistance from the
Chippewa County Land Conservation Department (LCD) to develop a wetland
compensatory mitigation bank.

LCD (Dahlby) studies Chapter NR350 Wetland Compensatory Mitigation of
Wisconsin Administrative Code and Guidelines for Wetland Compensatory Mitigation
In Wisconsin — WDNR etal. February 2002 to confirm LCD understanding of wetland
compensatory mitigation administrative rules and policy guidelines. L.CD agrees to
assist HWY.

County Selects Site

LCD (Dahlby) performs GIS analysis to identify potential wetland restoration sites in
close proximity to HWY projects and evaluates the sites relative to the general rules for
a viable compensation site proposal (WDNR etal. 2002)

HWY (Kern) schedules initial site review.

HWY (Kern, Calabrese) and I.CD (Dahlby) perform initial site review to confirm results
of GIS analysis and identify the site with the best potential for restoration/enhancement.

LCD meets with the owners of the site. Landowners authorize LCD to access the site for
further investigation of potential for use as a wetland compensatory mitigation site.

WDNR West-Central Region Staff (Koich) meets with LCD Staff (Dahlby, Nashold) to
conduct pre-proposal site review. WDNR West-Central Region Staff advise site
characteristics offer potential for wetland restoration and enhancement pursuant to NR
350, and that the County seek site review by WDNR West-Central Region Senior
Wildlife Biologist (Dunn).

LCD Staff (Dahlby) presents written report to Chippewa County Land Conservation
Committee titled May 20, 2004: Status of Wetland Compensatory Mitigation Bank
Siting Project including the tentative project timeline.

WDNR West-Central Region Staff (Koich, Dunn) meet on-site with LCD Staff (Dahlby)
to review preliminary design concept. WDNR West-Central Region Staff concludes that
the proposed site has potential to receive wetland restoration and enhancement credit
pursuant NR 350.




County Procures Option To Purchase Site & Conducts Preliminary Technical Work

June 4, 2004:

June 9, 2004:

July 14, 2004:

July 15, 2004:

August 6, 2004:

August 9, 2004:

August 16, 2004:

August 27, 2004:

August 27, 2004:

August 30, 2004:

August 31, 2004:

HWY Commissioner selects site and authorizes LCD staff to serve as HWY technical
agent. HWY Commissioner also authorizes LCD staff to negotiate an “Option To
Purchase” with the landowners, as necessary to fully pursue the proposed wetland
compensatory mitigation bank.

(NOTE: LCD here after referred to as HWY technical agent)

HWY technical agent (Dahlby) meets with Landowners to confirm HWY interest in 56.0
acres of land. Landowners state conditions of the “Option To Purchase” and agree to
work from a certified real estate appraisal to set a purchase price.

Chippcwé County Highway Committee authorizes HWY Staff to procure a real estate
market appraisal for proposed site.

HWY staff (Kern) initiates appraisal.

HWY technical agent (Dahlby) meets on site with Real Estate Appraiser to inform the
Appraiser of the boundaries of subject 56 acres of real estate.

Chippewa County Assistant Corporation Counsel (Sazama) drafis “Option To Purchase”
for review by landowner and their legal counsel. Said Draft lists appraised fair market
value as the purchase price.

HWY technical agent (Dahlby) receives Real Estate Appraisal Report.

HWY technical agent (Dahlby) meets with landowners to review Real Estate Appraisal
Report and draft “Option To Purchase”.

HWY technical agent (Dahlby) provides HWY Staff (Kern) draft “Option To Purchase”
for review.

HWY technical agent (Dahlby) drafis a wetland compensatory mitigation bank
prospectus for review by HWY Staff.

HWY technical agent (Dahlby) provides final “Option To Purchase” to landowners for
review by their legal counsel.

September 10, 2004: Landowners Legal Counsel authorizes landowner to execute “Option To Purchase”.

September 16, 2004: Landowners execute “Option To Purchase”

Step 1 of The Formal Process For Establishing A Bank

A prospective bank sponsor should first submit a bank prospectus to the lead agency to initiate formal

agency involvement and review.(WDNR etal - 2002)

September 2, 2004: HWY technical agent (Dahlby) contacts WDNR Bureau of Fisheries Management and

Habitat Protection staff (Trochlell) and current membership of Mitigation Bank
Review Team (MBRT) to notify them of HWY s proposal to sponsor a wetland
compensatory mitigation bank.




MBRT membership includes: (WDNR is Lead Agency)

WDNR - Pat Trochlell (608) 267-2453 patricia.trochleli@dnr, state. wi. us

USEPA - Kathy Garra (312) 886-0241 garra.catherine(@epa.gov

USACOE - Jim Weinzierl (651) 290-5263 James.A. Weinzierl@mvp02. usace.army.mil
USDA-NRCS Bob Weihrouch (608) 662-4422 x267 robert.weihrouch@wi.usda.gov
USFWS- Leakhena Au (920) 866-1717 leakhena _au@fws.gov

September 8, 2004: HWY submits Bank Prospectus: Chippewa County Wetland Compensatory

Mitigation Bank to Lead Agency (WDNR- Trochlell). MBRT membership receives
an electronic copy.

Step 2 Of The Formal Process For Establishing A Bank

The lead agency will notify the members of the MBRT that a bank prospectus has been received by sending
them a copy of it. A date for and interagency site meeting will be set (WDNR etal - 2002).

September 15, 2004:  Lead Agency (WDNR-Trochlell) and MBRT schedule interagency site meeting for
September 22, 2004.

September 22, 2004: MBRT conducts interagency site meeting. MBRT members present include WDNR
(Trochlell), USDA-NRCS (Weihrouch), USACOE (Weinzierl), and USFWS (Au).
Others present include HWY technical agents (Dahlby, Nashold).

September 23, 2004: Lead Agency (WDNR-Trochlell) provides (via email) MBRT and HWY technical
agent with a summary of the interagency site meeting. The summary concluded that
while the property does appear to warrant protection, it does not appear to be a viable
candidate for development of a wetland compensatory mitigation bank site.

Bank Sponsor Requests Reconsideration of Preliminary Findings

September 27, 2004: HWY Staff (Kern) and technical agent (Dahlby) review Lead Agency (WDNR-
Trochlell) summary of the interagency site meeting. HWY Staff (Kern) questions
conclusion listed in summary and reaffirms HWY interest in the proposed project.
Kern directs Dahlby to request that Lead Agency (WDNR-Trochlell) provide
rationale for findings and an estimate of site’s credit potential so that HWY
commissioner may consider project viability.

October 6, 2004: HWY technical agent (Dahlby) contacts Lead Agency (WDNR-Trochlell) to review
summary of interagency site meeting and to seek rational for findings. Lead Agency
(WDNR-Trochlell) concludes that MBRT would reconsider preliminary findings if

County conducts a hydrologic engineering analysis to confirm whether or not
enhancements could be made to site hydrology.

Bank Sponsor Performs Engineering Analysis of Site Hydrelogy
For Reconsideration of Preliminary Findings

October 12, 2004: HWY technical agent (Dahlby) contacts USDA-NRCS member on MBRT (Weihirouch)
to determine appropriate methods of hydrologic analysis.




October 14, 2004: USDA-NRCS member on MBRT(Weihrouch) advises HWY technical agents (Dahlby,
Nashold) to work with Area USDA-NRCS Hydraulic Engineer to calculate the impacts
of the existing site hydrological manipulations (i.e. drainage ditches).

October 15, 2004: HWY Staff (Kern) authorizes HWY technical agents (Dahlby, Nashold) to pursue
hydrologic analysis per Lead Agency (WDNR-Trochlell) and USDA-NRCS
(Weihrouch) recommendation.

October 18, 2004: HWY technical agent (Nashold) works with Area USDA-NRCS Hydraulic Engineer
(Drungil) to determine an appropriate hydrologic modeling methodology for site.

October 25, 2004: HWY technical agent notifies Lead Agency (WDNR-Trochlell) that Bank Sponsor will
pursue surface and sub surface hydrologic modeling per USDA-NRCS specifications.

November 12, 2004: Land Conservation Committee arranges Legislative Tour of County on behalf of
State Senator Zien. Tour includes overview of HWYs proposed wetland
compensatory mitigation bank.

December 16, 2004: LCD Staff (Dahlby) presents written report titled December 16, 2004: Status of
Wetland Compensatory Mitigation Bank Project to Chippewa County Land
Conservation Committee. Committee was informed of specific site selection. LCC
directs staff to proceed with proposed project.

December 20, 2004: HWY technical agents (Nashold, Borzick) perform surface and sub surface
hydrologic modeling. Results of modeling conclude that the road ditch and
agricultural drainage network affect site hydrology and degrade the site’s wetland
functional value. )

February 14, 2005: HWY technical agent (Dahlby) informs (email) Lead Agency (WDNR-Trochlell) of
results of hydrologic analysis and seeks direction as how best to submit the results.

March 2, 2005: HWY technical agent (Dahlby) submits report titled CHIPPEWA COUNTY WETLAND
COMPENSATORY MITIGATION BANK: Original Prospectus Plus Appendage
Containing Hydrological Analysis to Lead Agency and MBRT. HWY technical agent
requests that Lead Agency provide an estimate of potential wetland mitigation credits by
March 23, 2004.

Bank Sponsor Reports Data To Supplement Prospectus

March 17, 2005: LCD Staff (Dahlby) presents written report to Chippewa County Land Conservation
Committee titled Status of Wetland Compensatory Mitigation Bank Project. Committee
was given a brief summary of the results and conclusion of CHIPPEWA COUNTY
WETLAND COMPENSATORY MITIGATION BANK: Original Prospectus Plus

Appendage Containing Hydrological Analysis.

March 17, 2005: Lead Agency (Trochlell) informs (voice mail) HWY technical agent (Dahlby) that a
technical subgroup of the MBRT (Trochlell and USDA-NRCS (Bob Weihrouch))
reviewed the March 2, 2005 wetland compensatory mitigation bank submittal. Technical
subgroup of MBRT estimate the revised preliminary design concept warrants 15 credits.

March 17, 2005: HWY technical agents (D. Masterpole, D. Nashold, M. Dahlby) conduct teleconference
with Lead Agency (Trochlell) to review methods, assumptions, and rationale used to
proportion 15 credits. HWY technical agents convey opinion that NR350, WDNR
policy guidelines, and results of hydrologic modeling suggest the proposed restoration /




March 17, 2005:

enhancement activity can achieve a minimum of 20 credits. Trochlell recommends
HWY technical agents work with USDA-NRCS (Weihrouch) to review hydrologic
analysis.

U.S. Army Corps of Engineers (COE - Weinzierl) contacts HWY technical agent
(Dahlby) to acknowledge COE’s receipt of CHIPPEWA COUNTY WETLAND
COMPENSATORY MITIGATION BANK: Original Prospectus Plus Appendage

- Containing Hydrological Analysis.

March 18, 2005:

HWY technical agents (Nashold, Dahlby) conduct teleconference with USDA-NRCS
(Weihrouch) to review assumptions of the hydrologic analysis and the proposed
restoration design as understood by the MBRT technical subgroup. Teleconference
results in mutual conclusion that the hydrologic review conducted by the technical
subgroup overlooked the full extent of previous hydrologic manipulation and therefore
did not account for a component (i.e. culvert installation under 40 Ave as proposed to
covey 56 acres of surface runoff which originally contributed to the site). USDA-NRCS
provides additional technical guidance relative to the restoration design proposal.

MBRT Gives Preliminary Consideration To Supplemental Prospectus Data

March 21, 2005:

March 23, 2004:

Current Status:
As of

4/26/05

April 18, 2005:

April 26, 2005:

May 2, 2005:

May 4, 2005:

May 5, 2005:

HWY technical agent (Dahlby) informs (email and voice mail) Lead Agency (Trochlell)
of the results of the March 18, 2005 hydrologic discussion with USDA-NRCS
(Weihrouch). Lead Agency (Trochlell) provides email to HWY technical agent (Dahiby)
indicating that, given her current understanding, no more than 15 credits would be
available.

HWY commissioner requests that HWY technical agent provide written summary of
activities to date. )

Formal written response from Lead Agency is pending until MBRT technical subgroup is
able to reconvene to consider the full extent of previous hydrologic manipulation and
proposed restoration design.

HWY technical agent (Dahlby) forwards written inquiry to Lead Agency (Trochlell)
requesting information as to when sponsor will receive the written response to the March
2, 2005 wetland compensatory mitigation bank submittal.

HWY technical agent (Dahlby) forwards inquiry (email) inquiry to Lead Agency
(Trochlell) to confirm receipt of April 18, 2005 letter and request information as to when
sponsor will receive the written response to the March 2, 2005 wetland compensatory
niitigation bank submittal.

HWY technical agent (Dahlby) forwards inquiry (email) inquiry to Lead Agency
(Trochlell) asking if Lead Agency believes they have already provided the written
response to the March 2, 2005 wetland compensatory mitigation bank submittal and, if
not, request information as to when sponsor will receive the formal response.

Lead Agency (Trochiell) contacts (phone and email) Hwy technical agent (Dahlby) to
confirm they can send a formal written letter restating information sent (email dated
March 21, 2005) previously. HWY technical agent (Dahlby) restates Sponsor’s intent to
proceed with proposed project and informs Lead Agency of Sponsor’s timeframe for
acquiring the site.

HWY technical agent (Dahlby) summarizes (email) May 4, 2005 communications,
restates limited timeframe for site acquisition, and requests Lead Agency response to




confirm accuracy of summary and provide information as to when sponsor will receive
the written response to the March 2, 2005 wetland compensatory mitigation bank
submittal.

¢ Ast ff * | Formal written response from Lead Agency is pending. Lead Agency has provided no

May 19, 2005 confirmation of when we might expect the same.

Step 3 Of The Formal Process For Establishing A Bank

Based on the interagency meting and a site visit, the lead agency will provide a written response to the
prospective bank sponsor indicating likelihood for compliance with these guidelines and other state and
Jederal regulations (WDNR etal - 2002).

Step 4 Of The Formal Process For Establishing A Bank

Based on comments and suggestions of the MBRT, the prospective bank sponsor will prepare a draft bank
document (WDNR etal - 2002) .

Step 5 Of The Formal Process For Establishing A Bank

The DNR will provide notice to the public that a draft Bank Document has been submitted and will make
copies of any of the plans and other documentation available for review by any person who requests such
(WDNR etal - 2002).

Step 6 Of The Formal Process For Establishing A Bank
The bank sponsor will complete the Bank Document and Compensation Site Plan(s) and submit them Jor
review by the MBRT and approval by the lead agency. The MBRT will advise the bank sponsor as to the
initial credit estimate for the bank site(WDNR etal - 2002) .

Step 7 Of The Formal Process For Establishing A Bank
The lead agency sill confirm in writing acceptance of the Bank Document{WDNR etal - 2002).

Step 8 Of The Formal Process For Establishing A Bank

DNR will provide public notice that the Bank Document has been signed and the bank will be added 1o the
statewide registry of approved bank (WDNR etal - 2002).
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From: "Mike Dahlby" <mdahlby@co.chippewa.wi.us>

To: "Commissioner Stelzner” <bstelzner@co.chippewa.wi.us>

Ce: “Dan Masterpole” <dmasterpole@co.chippewa.wi.us>; “Rich Kem (Hwy Proj. Mngr)"

<RKem@co.chippewa.wi.us>; "Pat Calabrese” <PCalabrese@co.chippewa.wi.us>; "Scott
Humrickhouse" <humris@dnr.state.wi.us>

Sent: Thursday, May 19, 2005 2:18 PM

Attach:  Summary of Work on Bank Proposal.doc

Subject:  Update on your proposed wetand compensatory mitagtion bank

Commissioner Stelzner:

I'm writing to update you and your management staff on the status of your proposal to establish a wetland compensatory
mitigation bank.

Please find the attached "Summary of Work on Bank Proposal.doc". The updates start with April 18, 2005 and continue
through today.

Despite repeated requests, we have not yet received a formal written response to your March 2, 2005 wetland compensatory
mitigation bank submittal; nor have we received any commitment from the Lead Agency (DNR) as to when you may expect
to receive one. (I've listed Mr. Humrickhouse to receive a copy of this message so that he is kept abreast on the lack of
communication by Lead Agency.)

The Lead Agency has been informed that you desire to proceed with the process of establishing a wetland compensatory
mitigation bank. The Lead Agency was informed of the date when your original "Option To Purchase" expired and is aware
that your extension expires this month.

Our department intends to continue to serve you in a technical capacity. We will continue to seek the formal written response
that you need to acquire the subject real estate. If you have administrative options that may be more effective in acquiring
the formal written response or obtaining a commitment as to when you may expect one, please feel free to exercise them.

Please contact me directly at 726-7921 if I may be of any assistance.
Yours truly,

Mike Dahiby

Chippewa County

Private Lands Conservation Specialist

(715) 726-7921
mdahlby@co.chippewa.wi.us

1/4/2006




